

**Field Adjustment Report**

Field Adj Number: 001

Contractor: Great Lakes Dredge &amp; Dock Company, LLC.

Page 1 of 1

Date: May 22, 2017

**Dare County Beach Nourishment Project****Spec Paragraph and/or Drawing Number:**Specs – 01000 – Technical Provisions 8.11.1,  
Plans – Town of Duck – Sheets 3 and 6; Kitty Hawk – Sheets 3 and 6; Kill Devil Hills – Sheets 3, 7 and 8**Description of Work Affected:**

On May 9, 2017, the Office of State Archaeology – Underwater Branch, provided the last known locations and proper course of actions for cultural resource sites on the beach. The cultural resource sites previously shown on the bid document construction plans within the Town of Duck (2 cultural resource sites), Town of Kitty Hawk (1 cultural resource site) and the Town of Kill Devil Hills (2 cultural resource sites) shall be removed and replaced with the locations provided in the table below. The previously provided cultural resource locations on the beach are no longer valid.

BOB0018: Worthington wreck (KH)	36° 4.848'N; 75° 41.885'W
BOB0029: 149 Bufflehead Rd. Wreck (Duck)	36° 11.569'N; 75° 45.297'W
BOB0032: 159 Bufflehead Rd. Wreck (Duck)	36° 11.503'N; 75° 45.292'W
BOB0034: Irma Deckpiece (KDH)	35° 58.771'N; 75° 38.117'W
BOB0036: Kitty Hawk Cistern (KH)	36° 4.040'N; 75° 41.419'W

In breakers or just beyond to be avoided by pipeline:

BOB0027: Irma (KDH)	36° 1.611'N; 75° 39.742'W
BOB0038: Mountaineer (KH)	36° 5.404'N; 75° 42.111'W
BOB0040: MW Houck (SS)*	36° 8.452'N; 75° 43.656'W

\*Outside project area

**Reason for Adjustment:**

To update the location of cultural resources within the beach fill templates.

**\*\* THIS FIELD ADJUSTMENT SHALL NOT RESULT IN A CHANGE IN CONTRACT PRICE OR THE TIME FOR COMPLETION \*\*****CPE-NC Agreement:**

Agreed (Y/N): Yes

Signature/Title/Date:



President/May 22, 2017

**Prime CONTRACTOR Agreement:**

Agreed (Y/N):

Signature/Title/Date:

**Dare County Agreement:**

Approved (Y/N):

Signature/Title/Date: